
Kokomo Dump Site Schedule- 2014 

Date 

2/3 2/10 2/17 2/24 3/3 3/10 3/17 3/24 3/31 4/7 4/14 4/21 4/28 5/5 5/12 5/19 5/26 6/2 6/9 6/16 6/23 6/30 7/7 

Site Boundary Survey 

Phase I Environmental Site Assessment+ Report 

Brush and Yard Waste Removal ~ 
Geophysical Survey 

Utility Clearance I 

Drum and Soil Removal & Waste Characterization Sampling 

I 
Excavated Soil (underneath drum) Disposal Analysis 

Surface and Sub-Surface Soil Sampling & Soil Boring Advancement 

Laboratory Analysis of Soil Samples 

Test Pit Excavations I 

Waste Characterization Approval & Disposal Scheduling 

Drum Disposal l 
Final Report 

I I I I I I I I I 



Estimated Schedule 
I<:.okomo Dump Site 

1130 South Dixon Road 

I<:.okomo, Indiana 46901 

Site Spill Identification Number: C564 

Administrative Settlement Agreement and Order on Consent for Removal Action Docket Number V-W-13•C-018 

Order# Milestone Start Date Duration (days) 

89 Effective Date (ED) 

16b Site Security 

12 Contractor Notification, including Quality Management Plan ED+ 5BD 

13 Project Coordinator Notification ED+ 5BD 

18 HASP ED+ 30CD 

17a \"Y/ ork Plan, Including QAPP ED+30CD 

17A USEPA Review ofWork Plan, HASP, & QAPP 30CD 

17b Work Plan Revisions 1/7/2014 17 

16c Field Investigation: 

Site Boundary Survey 3/3/2014 14 

Phase I Environmental Site Assessment+ Report 2/3/2014 28 

Brush and Yard Waste Removal 2/24/2014 5 

Geophysical Survey 2/26/2014 21 

Utility Clearance 4/9/2014 1 

Drum and Soil Removal & Waste Characterization Sampling 2/24/2014 5 

Excavated Soil (underneath drum) Disposal Analysis 2/26/2014 14 

Surface and Sub-Surface Soil Sampling & Soil Boring Advancement 4/14/2014 5 

Laboratory Analysis of Soil Samples 4/21/2014 21 

Test Pit Excavations 3/18/2014 2 

16f Waste Characterization Approval & Disposal Scheduling 5/12/2014 14 

16f Drum Disposal 6/9/2014 1 

22 Final Report I 4/28/2014 60 

16e Sampling Notification to EPA, 5 days prior 5 

21a Progress Reports - 30th of every month 

BD = Business Days 

CD = Calendar Days 

TBD = To Be Determined 


